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FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
CHANGE CONTROL FORM

Do not use blue ink. Type or print using black ink.

Change Number Date -

M-13-92-2 2/8/93

Qriginator Phone
E.D.Goller ' 376-7326

Class of Change '
[ 11- Signatories (Section 13.0) [X1II - Project Manager { 111 - Unit Manager

Change Title
EXTEND MILESTONE M-13-01 TO REFLECT CONSOLIDATION OF OPERABLE UNITS 100-BC-2, 100-BC~3 AND
100-BC-4

Description/Justification of Change

Extend the U.S. Department of Energy, Richland Field Office (RL)} commitment (M-13-01)
to submit the 100-BC-2 OU work plan to U.S. Environmental Protection Agency (EPA) and
the State of Washington Department of Ecology (Ecology) to May 21, 1993. RL requires
an extra two months and twenty one days to incorporate appropriate information
regarding the 100-BC-3 and 100-BC-4 OUs into the 100-BC-2 OU Work Plan.

AT g

~"1h1pact of Change
X None. The schedule for submittal of the 100-BC-2 OU Work Plan to EPA and Ecology will.
- be adjusted to May 21, 1993 from February 1993 to reflect the increased scope of work.
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